

**CENTRAL INSTITUTE OF PLASTICS ENGINEERING & TECHNOLOGY MEETING**  
**HELD ON 24<sup>TH</sup> OCT**

Persons present:

- 1) Mr. Milindkumar Bharne – CIPET
- 2) Mr. B.P.Patro – CIPET
- 3) Mr. Sanjay Choudhary- CIPET
- 4) Mr. S.A. Darade , Ex.Engr.- MIDC Civil Div. A'bad
- 5) Mr. S.M.Deshpande, CMIA
- 5) Mr. Raman Ajgaonkar, President MASSIA
- 6) Dr. Mrs. Madhuri Joshi, on behalf of Principal, Govt. Coll.of Engg. A'bad
- 7) Director – Tech. Ed. ( Chairman of the meeting)
- 8) GM – DIC , A'bad.

Mr. Bharne briefed the members about CIPET and requested the Director –Tech. Edu to chair the meeting, which was accepted by him.

Following points were discussed:

- 1) Overall establishment of CIPET , Aurangabad.
- 2) Requirement of add. Funds: Due to cost escalation in proposed building, proposal be forwarded to the State Govt. for additional funds of Rs.268 Lakhs.
- 3) The progress of the construction of the proposed building is going on in slow pace. Since this is through MIDC, MIDC officials are requested to expedite the same.
- 4) Looking at the progress of the proposed building, the inauguration of the same was deferred to March'10
- 5) Octroi exemption for material. Coming for testing and processing was discussed and facility of R form should be utilized.

The members visited the site of the proposed building to review the construction.